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General Project Information

Project Description Narratives

Project Status in FY 2006:

Project is complete.

Post-2006 Project Scope:

N/A

Project End State

Project is complete and buildings have been turned over to operations for use.

Purpose, Scope, and Technical Approach:

Definition of Scope: Construction was completed in F96.  Financial closure occurred in FY97.˝
ı Technical Approach: Each building used a structural steel framing system with a minimal maintenance exterior finish.  Cost-effective design 
concepts were utilized on the interiors to provide maximum usable office space, flexibility, and economy.

Cost Baseline Comments:

Project completed in FY 1997.

Safety & Health Hazards:

The Infrastructure Program facilitates use of Site general areas and provides for maintenance of common shared services such as roads, bridges, utility 
facilities, central sanitary facilities and etc.  Infrastructure supports facilities that have chemical and radiological hazards, but does not generally 
participate in their control and monitoring.  For Infrastructure, typically only those hazards associated with work at an industrial facility are present.

The current scope of this project was completed in FY 1997 and the project financially closed.  Consequently, a safety and health hazard analysis has 
not been prepared for this project.

Safety & Health Work Performance:

N/A

PBS Comments:

Project completed in FY 1997.

Baseline Validation Narrative:

Project Review
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Planning Section

General PBS Information

Date Validated: 1/1/1994Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? Yes

DOE Project Manager:   L. E. Snyder

803-725-4993

803-725-0375

larry.snyder@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

000PBS Baseline (current 
year dollars)

000PBS Baseline 
(constant 1999 
dollars)

000PBS EM Baseline 
(current year dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

PBS Baseline (current 
year dollars)

PBS Baseline 
(constant 1999 
dollars)

PBS EM Baseline 
(current year dollars)

PBS EM Baseline 
(constant 1999 
dollars)

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

000PBS EM Baseline 
(constant 1999 
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Project Completion Date Changes:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  SR-IN02-001 10/1/1996

Project Complete  SR-IN02-002 10/1/1996

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 11

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 11

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Closeout OPC allowance budgeted, but never used.

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 11

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

-11

Current Projected End Date of Project:

Previously Projected End Date of Project:

10/1/1996

Actual 1997 Cost: Actual 1998 Cost:
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start  SR-IN02-001  

YProject Complete  SR-IN02-002  
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